, CALIFORNIA ,
High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00010

TITLE: Weed Abatement - Various Locations DATE:07/15/2014
PROJECT: Construction Package No. 1 CONTRACT NO:HSR 13-06

CONTRACTOR: Attn: Jim Laing
Tutor Perini/Zachry/Parsons, a Joint Venture

1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:

As directed by the Authority the Contractor shall clean and clear certain Authority owned properties of weeds, grass, trash and
debris. Due to the uncertainties of which parcels will require cleanup, this work will proceed on a Time and Materials basis in
accordance with HSR 13-06 Book 2, Part B, Section 17.9, "Time and Materials Change Orders."

Estimated cost of this change order: $300,000

There will be no time adjustment due to this change order as the work involved does not affect the controlling operation(s).

Payment Unit Thne
PCO Y Description Quantity Units . Net Amount Adj.
Item Price @ays)
00001 Weed abatement and property clean-up. 1.0 LS $300,000.00 $300,000.00 0
Total: $300,000.00 0
ATTACHMENTS:
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= CALIFORNIA CHANGE ORDER .
¥ High-Speed Rail Authority (CO) CO No.: 00010

TITLE: Weed Abatement - Various Locations DATE: 07/15/2014
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged and in
full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time and Contract
amount and constitutes a mutual accord and satisfaction of all claims, current or future, of whatever nature caused by or arising out of
the facts and circumstances surrounding this Change Order including, but not limited to, direct, indirect and consequential costs;
additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with other
changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty of perjury
(under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known and
anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is justified as to
entitlement and amount of money and/or time requested and has no reason to believe and does not believe that the factual basis for the
Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate "none" if no such
Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event contemplated by this
Change Order in the form above.

Tutor Perini/Zachry/Parsons, a Joint Venture
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